



Appendix 1: SCRUM Meeting Agendas and Minutes

SCRUM Meeting 1 for Project 3

Prepared by: Theresa Tran

Meeting Date: 11/13/2025

Meeting Attendees

1. Theresa Tran
2. Nitin Achuta
3. Aryan Gandhi
4. Thomas Docog
5. Harry Ko

Meeting Agenda Items

- Discuss and review product backlog
- Discuss and review sprint backlog
- Discuss and review burndown charts
- Split up tasks/story points among team members
- Brainstorm above-and-beyond features

Status Update Since Last Meeting

Accomplishments:

- Revisions to backlogs completed and reviewed
- Developed a foundational outline of goals and objectives for Sprint 2
- Delegated tasks and story points among team members
- Came up with above-and-beyond feature of spotlighting seasonal items based on datetime

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Revised and reviewed backlogs and burndown charts	ALL	Yes
Finalized product backlog	ALL	Yes
Finalized sprint backlog	ALL	Yes



Finalized burndown charts	ALL	Yes
Split up tasks among team members	ALL	Yes

Before The Next Meeting

Plans:

- Have full MVP complete (excluding CSS/styling)
- Revise database for kiosk functionality

Task Assignments:

Task Description	Assigned to
Finish MVP full functionality	ALL
Revise database	Thomas

Minutes from Previous Meeting

The meeting, attended by all members, focused on finalizing progress across the manager, customer, cashier, and menu order views. A good amount of progress was made since the previous meeting, including the completion of core functionality for the manager view with order management navigation. We ensured that all expected tasks were completed, and delegated new tasks for the next sprint and scrum meeting. After concluding reviews of tasks needed to be completed, we spent a significant amount of time refactoring our code and working on revisions in preparation for the next sprint. Looking ahead, the team plans to refine UI and functionality, ensure data persistence between frontend and backend interactions, and conduct comprehensive testing for order submission, updates, and retrieval across all views. Styling improvements will be held until the end of the sprint.



SCRUM Meeting 2 for Project 3

Prepared by: Theresa Tran

Meeting Date: 11/17/2025

Meeting Attendees

1. Theresa Tran
2. Nitin Achuta
3. Harry Ko
4. Thomas Docog
5. Aryan Gandhi

Meeting Agenda Items

- Review MVP functionality
- Review database revisions for improved kiosk use and testing
- Plan styling for UI

Status Update Since Last Meeting

Accomplishments:

- MVP functionality finished and tested
- Database fleshed out for kiosk use and testing

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Finish MVP full functionality	ALL	Yes
Revise database	Thomas	Yes

Before The Next Meeting

Plans:

- Begin styling and cosmetic revisions to MVP
- Add enhanced functionality to MVP — touch screen styling, menu board view, etc.

Task Assignments:

Task Description	Assigned to
------------------	-------------



Styling	Theresa, Harry, Nitin
Enhanced functionality	Aryan, Nitin, Thomas

Minutes from Previous Meeting

SCRUM Meeting 1 was held on 11/13 and was attended by all team members. The team reviewed and discussed the product and sprint backlogs, burndown charts, and goals for this upcoming sprint. With this baseline, we delegated tasks and story points. Nitin was delegated to progress on manager view functionality, Harry is finalizing cashier view and beginning work on customer kiosk, Theresa will design the menu board, and Thomas will revise the database for kiosk use. We continued brainstorming our above-and-beyond features, and decided on a seasonal spotlight as determined by the import datetime. Major accomplishments included completing revisions to all backlogs and charts, finalizing the product and sprint backlogs, and confirming delegation of tasks for Sprint 2. Planning ahead for the next SCRUM meeting, we aim to finish the full MVP's core functionality (excluding styling) and revise the database to support kiosk features.



SCRUM Meeting 3 for Project 3

Prepared by: Theresa Tran

Meeting Date: 11/19/2025

Meeting Attendees

1. Theresa Tran
2. Nitin Achuta
3. Harry Ko
4. Thomas Docog
5. Aryan Gandhi

Meeting Agenda Items

- Review UI styling and features
- Begin planning for above-and-beyond features

Status Update Since Last Meeting

Accomplishments:

- Menu board feature implemented
- Touch screen style added, enhancing original skeletal MVP
- Began foundational elements for weather and Google translate API proxy

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Styling	Theresa, Harry, Nitin	Yes
Enhanced functionality	Aryan, Nitin, Thomas	Yes

Before The Next Meeting

Plans:

- Finish implementation of weather and Google translate features
- Implement above-and-beyond feature of seasonal spotlights dependent on import datetime

Task Assignments:

Task Description	Assigned to
------------------	-------------



Weather, Google Translate	ALL
Above-and-Beyond Feature: Seasonal Spotlight	Thomas

Minutes from Previous Meeting

All members attended the SCRUM Meeting 2 held on 11/17/2025. We ensured the full functionality of the MVP and reviewed the enhanced database and its implementation with the kiosk. All core features were completed by all team members. Before the next SCRUM meeting, we plan to shift our focus to styling and the frontend UI experience by adding the menu board page, enhancing touchscreen functionality, and continuing cosmetic revisions to the MVP. Task assignments were divided accordingly, with Theresa, Harry, and Nitin focusing on styling, and Aryan, Nitin, and Thomas working on the enhanced functionality.